

**TRAMPS PROJECTS FOR 2019**  
**As of March 9, 2019**

<b>PROJECT NAME</b>	<b>LOCATION</b>	<b>DATE</b>	<b>SQUAD LEADER</b>	<b>CREW SIZE - Include cook</b>	<b>FUNDING SOURCE</b>	<b>REMARKS – Drive-to or Pack-in, Level of difficulty, &amp; Summary of Duties</b>
	<b><u>IDAHO</u></b>					
4 <sup>th</sup> of July Work Station	Sawtooth National Recreation Area	July 7 to 12. Leave camp on July 13.	Digger Daniels 406-388-1001 <a href="mailto:diggerd@montanadsl.net">diggerd@montanadsl.net</a> OR Gary Cardoza <a href="mailto:ghcardoza@hotmail.com">ghcardoza@hotmail.com</a>	15	Sawtooth Society Grant & Johnson's Corner with food	Drive-to. Level II. Johnson's Corner, Chuck Orona is cook. Repaint buildings at 4 <sup>th</sup> of July Historical Work Station. NOTE: One combined Sawtooth crew this year.
Lost Horse Cabin Trails	Bitterroot NF	July 29 – Aug. 2	Bob Whaley 406-251-2181 <a href="mailto:whale@montana.com">whale@montana.com</a>	10	Selway-Bitterroot Frank Church Foundation Grant. \$11 to \$15/person	Drive-to. Level II. Maintenance on four trails leading from Lost Horse Cabin.
Bonnars Ferry	Bonnars Ferry RD, Idaho Panhandle NF	<b>TBD</b>	Bob Denner <a href="mailto:452bobj@gmail.com">452bobj@gmail.com</a>	6	Funding by Bonners Ferry RD via a stipend	Drive-to. Level II. Black Mountain LO reconstruction prep work. <b><u>OR</u></b> Kootenai River Trail Maint. <b>Bob Denner to confirm which project.</b>
	<b><u>MONTANA</u></b>					
Lewis & Clark Trail	Darby RD, Bitterroot NF	Mid-May	Jeff Kinderman 406-251-3914 <a href="mailto:kinderzig@gmail.com">kinderzig@gmail.com</a>	2	TRAMPS Volunteer Maintenance Project	Drive-to. Level II. One day for 2-person crew to clear trail. Maybe a second day later in the summer. Jeff and Mike Pepion will clear the trail in May.
Cooper's Lake	Seeley Lake RD, Lolo NF	Aug. 4-10	Barry Hicks <a href="mailto:hickswil@gmail.com">hickswil@gmail.com</a> 406-531-6912	8	FS at \$25/per day/per person. Matt Walter, FS Liaison	Drive to. Level II. Fence building, falling trees, erosion control, and boat ramp.

Red Lodge RD Trail	Custer-Gallatin NF	June 23 to 28	Jack Sterling 406-259-5399 <a href="mailto:jacks@nemont.net">jacks@nemont.net</a>	9	FS at \$25/per day/per person FS Liaison: Allie Wood 406-446-4587 & <a href="mailto:awood01@fs.fed.us">awood01@fs.fed.us</a>	Drive-to. Level II. Trail Maintenance. Project is in Beartooth Mountains outside the Wilderness Cutting & grading trails. Bridger Creek Road to Trail Head for Beartrap Draw/Trout Creek.
Miller Flats ATV Bridges	Madison RD, Beaverhead-Deerlodge NF	Aug. 11 - 17	Richard Trinity <a href="mailto:Rjrichardt333@gmail.com">Rjrichardt333@gmail.com</a>	9	FS at \$25/per day/per person. FS Liaison: Chris Hericks 406-682-4253 <a href="mailto:chericks@fs.fed.us">chericks@fs.fed.us</a>	Drive-to. Level II. Replace two 25-foot ATV Trail Bridges. West Fork Madison River.
Reservoir Lake Campground	Dillon RD Beaverhead-Deerlodge NF	June 10-13	Jeff Kinderman 406-251-3914 <a href="mailto:kinderzig@gmail.com">kinderzig@gmail.com</a>	5	Funded for at least 4 days confirmed. Patrick Thomas 406-683-3911 <a href="mailto:patrickthomas@fs.fed.us">patrickthomas@fs.fed.us</a>	Drive-to. Level II & III. Hazard tree falling & campground maintenance.
Yellowstone River Fish Access Site	Riverfront Park, Billings, Montana	Jan. 27 and March 9	Jack Sterling 406-259-5399 <a href="mailto:jacks@nemont.net">jacks@nemont.net</a>	4 on 27 <sup>th</sup> & 6 on the 9 <sup>th</sup> .	Funding not needed – one-day project. Volunteer labor	Chain saws used to clear Russian Olive Trees from fishing access site. Two, one-day projects. <b>Jan. 27 is done &amp; March 9 is confirmed.</b>
West Fork Teton	Rocky Mtn. RD, Helena-L&C NF or adjacent DNRC land	<b>TBD</b>	Lon Dale <a href="mailto:LON@bigskylawyers.com">LON@bigskylawyers.com</a>	4-6	Are there carry-over funds from last year?	Drive-to. Level II. Teton Drainage area project. The crew would be the MSO '69 guys. <b>Lon Dale is contacting the District to determine project status.</b>
Margarita Phillips Memorial Project	National Bison Range (NBR)	<b>TBD</b> Late summer	Irene Saphra <a href="mailto:irenesaphra@msn.com">irenesaphra@msn.com</a>	8	Bison Range @ \$25/day/volunteer. Bison Range Liaison is Amy Lisk, <a href="mailto:amy_lisk@fws.gov">amy_lisk@fws.gov</a>	Drive-to. Level II. Project in memory of Margarita Phillips. Kim Maynard & Dick Hulla assisting in coordination. One of 3 Trails projects proposed by NBR within the Bison Range.

	<b>UTAH</b>					
Dixie	Pine Valley RD, Dixie NF	May 5-11	Digger Daniels 406-388-1001 <a href="mailto:diggerd@montanadsl.net">diggerd@montanadsl.net</a>	8	FS at \$25/day/person & Johnson's Corner FS Liaison: Dean Cummings 435-619-6546	Drive-to. Level II. Staying at Pine Valley GS. Installing a guzzler, removal of trees and brush for fire defense. <i>Saw certification needed.</i>
	<b>CALIFORNIA</b>					
China Springs/ Grizzly Creek Trail	Klamath NF, Salmon/Scott River RD	July 7- 16	Scott Warner <a href="mailto:swar@jps.net">swar@jps.net</a> 530-515-1702	14	FS at \$25/per day/person FS Liaison: Sam Commarto <a href="mailto:sjcommarto@fs.fed.us">sjcommarto@fs.fed.us</a>	Pack-in. Level III. Forest Service pack string support. Base camp 2 miles up a steep trail. Two-year project clearing trail 8 plus miles to Grizzly Lake on the neighboring Shasta-Trinity National Forest. In the beautiful Trinity Alps Wilderness area. Hand tools and crosscut saws will be used with on-site Saw Certification by Forest Service.
Volcano Adventure Camp	Lassen National Park	May 8-10	Scott Warner <a href="mailto:swar@jps.net">swar@jps.net</a> 530-515-1702	14	\$25 per day per volunteer paid by Lassen Park Foundation	Drive-to. Level I. Open camp, setting up 10 wall/platform tents, assemble cots and cabinets.
Volcano Adventure Camp	Lassen National Park	Oct. 2- 4	Scott Warner <a href="mailto:swar@jps.net">swar@jps.net</a> 530-515-1702	14	\$25 per day per volunteer paid by Lassen Park Foundation	Drive-to. Level I. Take down tents; breakdown cots & cabinets for storage.

	<b><u>COLORADO</u></b>					
Rocky Mtn. NP	Rocky Mountain National Park	Sep 8 to 13	Warren Pierce 719-229-0829 719-593-9046 <a href="mailto:warrenpierce@msn.com">warrenpierce@msn.com</a>	15	Johnson's Corner, NPS Foundation Grant, & RMNP NPS Liaison: Doug Parker 970-586-1279 <a href="mailto:Doug_parker@nps.gov">Doug_parker@nps.gov</a>	Drive-to. Level TBD. Duties TBD.
	<b><u>NEW YORK</u></b>					
<b>TBD</b>	Adirondack Mtns. New York State Forest & Parks	<b>TBD</b>	Phil Petty <a href="mailto:pdpetty@gmail.com">pdpetty@gmail.com</a> 315-369-8735	4	State of New York funding at \$30/day/person	Canoe. Level II. Build a foot bridge.

	<b><u>NEW MEXICO</u></b>					
Penas Negras Trail	Santa Fe NF – San Pedro Parks Wilderness Northern New Mexico	Aug. 4 to 9	Mike Overby <a href="mailto:Mike.overby@expresspros.com">Mike.overby@expresspros.com</a> 469-222-6455	6	Santa Fe NF -- \$25/person/day. Agency Liaison is Jennifer Sublett 505-753-7331	Pack-in. Level II. Trails Maintenance. Pack-in by Santa Fe Chapter of Back Country Horsemen. Not much elevation changes but may include long hikes to cover area not already cleared. Nearest town is Coyote, NM
Latir Peaks Wilderness	Carson NF	Sept. 8-14	Mike Overby <a href="mailto:Mike.overby@expresspros.com">Mike.overby@expresspros.com</a> 469-222-6455	6	Funding by donations and Forest Service thru grant received 2 years ago.	Pack-in. Level III. Baldy Cabin historic cabin restoration. Install corrugated metal roofing on cabin, rebuild outhouse with roofing, bench & door. Pull metal T-Posts. Pack in support by back country horsemen.

Jerky Mountain	Gila NF Wilderness Area	May 12-18	Allison Stout 575-524-1170 <a href="mailto:absbovdm@msn.com">absbovdm@msn.com</a>	6	Funded by Heart of the Gila non-profit. \$25 per day/volunteer.	Pack-in. Level III. Trail clearing. Pack in support by back country horsemen. Nearest town is Reserve, NM. Road #435 to Forest Road 181 to NM road 159. Willow Ck Campground is 10 air miles west of Snow Lake. Lots of walking & may need to move camp.
	<b><u>MINNESOTA</u></b>					
Border Route Trail	Boundary Waters Wilderness, Superior NF	Aug 25 to 31	Jon Klingel <a href="mailto:jon@klingel.name">jon@klingel.name</a>	6	\$25/day paid by Northwoods Volunteer Connection, Laurel Wilson, ED 218-663-8608 or 651-334-2758 lwilson@northwoodsvolunteerconnection.org & Cathy Quinn, Forest Service	Canoe-in project. Level II. Canoe to Duncan Lake along US-Canadian border & set up base camp. Work east and west from stairway portage. Trail maintenance performing brush removal and clearing fallen trees. Crosscut saw work since in a Wilderness. <b>Need help in getting crew members.</b>
	<b><u>CHILE, SOUTH AMERICA</u></b>					
Patagonia	Torres del Paine, Patagonia National Park	Feb. & March	Edmund Ward & Mark Motes	2	Volunteer work	Two suspension bridges constructed. Edmund and Mark are leading/supervising a 20-person local crew. <b>Project completed.</b> Edmund & Mark returning March 9.