

POTENTIAL TRAMPS PROJECTS

For 2023

As of March 17, 2023

NOTE: Bill Meadow's Cow Pasture Campout II is July 14, 15, & 16 @ Trout Creek, MT
meadows168@montana.com Phone: 406-827-3578

PROJECT NAME	LOCATION	DATE	SQUAD LEADER	CREW SIZE - Include cooks	FUNDING SOURCE	REMARKS – Drive-to or Pack-in, Level of difficulty, & Summary of Duties
	<u>IDAHO</u>					
Magruder Ridge	Clearwater-Nez Perce NF	July 7 to 13	Dick Hulla dickhulla@gmail.com	13	Selway-Bitterroot Frank Church Foundation. Krissy Ferriter SBF kferriter@selwaybitterroot.org	Drive-to, Level III. Camp at Observation Point Campground on Magruder Corridor Rd. After two previous years of work, 3 miles remain to be cleared on a 7-mile portion of Nez Perce southern route. Crosscut saw work. 7,500' elevation. Full crew: Weyerman, Lee, Krober, Kinderman, R. Wright, Pepion, Hochmuht, Robinson, Henry, Ukestad, Stitzger, J. B. Stone. Dick taking over SL for Bob Whaley.
Knapp-Loon NRA Trail	Salmon-Challis NF, Yankee Fork/Middle Fork RD	July 19-25	Dan Roberson Cell: 406-314-1945 mtdanr@outlook.com	12	Jesse Lutz, Wilderness Ranger Jesse.lutz@usda.gov W: 208-865-2700 C: 307-413-5058 Funded @ \$25/day by Forest Service.	Drive to camp - Level III - Trail clearing in Wilderness & outside so will use mechanized & non-mechanized tools. Dan taking over as Squad Leader for Perry Whittaker.

Nez Perce Southern Trail	Nez Perce NF, Red River RD.	June 18-22 Work 3 days -19, 20 & 21.	Dan Pierson danmpierson@gmail.com 206-630-3211 Ivar Nelson ivar@moscow.com	8	Funding provided by SBFC. Crew to buy food and cook. Potential cooks from Moscow.	Drive to, Level III. Camp at Red River RD barracks near Elk City. Finish clearing trail from Red River to the S-B Wilderness boundary. Crew thus far is Gehrke, Swan, Dobbins, & Pierson. Historic SNPT presentation by Ivar or Dennis Baird first night. Later possible work session at high elev. on east end after snow has cleared.
MONTANA						
Lewis & Clark Trail Clearing	Bitterroot NF, Darby RD,	May & June	Jeff Kinderman 406-251-3914 kinderzig@gmail.com	2	TRAMPS	Drive-to, Level II. Annual TRAMPS Volunteer Maintenance Project clearing the two-mile trail of winter windfall. One day in May and another in June. Trail was built in 2016 by TRAMPS.
Face of the Mountain Trail	Custer-Gallatin NF Beartooth RD	June 4-9	Jack Sterling 406-259-5399 jacks@nemont.net	9	FS at \$25/per day/per person FS Liaison: Allie Wood 406-446-4587 & awood01@fs.fed.us	Drive-to, Level III. Trail maintenance, felling 70 trees to be removed. Working in a burned over area.
Reservoir Lake Campground	Beaverhead-Deerlodge NF, Dillon RD	Aug 13-19	Richard Trinity Jrichatdt333@gmail.com Bill Kolar W7avg@yahoo.com	7	Gail Plovanic, Rec. Prog Mngr. Dillon RD 406-683-3948 Gail.lplovanic@usda.gov Adam Nolander Adam.norlander@usda.gov 406-570-2127	Drive-to, Level II. Campground Maint. sand & repaint tables, resurface group site trail, install stairs & fence. Resurface all sites with new gravel around picnic tables. All material, supplies, & equipment provided by FS. Stay at Bloody Dick cabin with space available for camping around the cabin. Cook can use cabin to prepare meals with water and gas range available.

Madison RD	Beaverhead-Deerlodge NF, Madison RD	TBD – week of July 30 or Aug. 27.	Richard Trinity Jrichatdt333@gmail.com Bill Kolar W7avg@yahoo.com	TBD	Chris Herricks	Possible project TBD. Mary Ferguson is available to cook.
Smith River	Helena- Lewis & Clark NF, White Sulphur Springs RD	May – Dates TBD, based on River water level	Trails Coord. - Kim Maynard maynard@mate.rs.us Float Coord. – Dick Hulla dickhulla@gmail.com Dick not available May 19-21 for the trip	Limit of 10	\$25/day/volunteer from Forest Serv. Bob Gliko, Rec. Spec., White Sulphur Springs RD	Float-to, Level III. Chain saw certification required. Priority: #1-Clear Sunset Cliff Trail, #331 & #2 is Bear Gulch #310 -- if short of time, do it next year. Clear Doug-fir encroachment & downfall microbursts. #331 has not been worked on in 6 years. Clearing standard is “hike-able,” not to packhorse specs. First camp is up-stream from Sunset Cliff at Two Creek. Betty Violet is cook. Gliko will coordinate float logistics with FWP. Kim is in very limited internet/cell phone service in Feb & March. Dick is her back-up for communication.
Mann Gulch	Lewis & Clark - Helena NF	TBD	Bob Beckley bbeckley@nffe.org 406-396-2322	TBD	Chiara Cipriano, Public Affairs Officer 406-594-6497 chiara.cipriano@usda.gov	A 75th Anniversary of the Mann Gulch Fire is planned for August 5, 2024. NSA/TRAMPS will help in 2023 in preparation for the event. TRAMPS construction & installation of new headstones is planned. Bob Beckley is obtaining an estimate for construction cost of the crosses. Cross installation at Mann Gulch will be in spring or early summer of 2024.
<u>CALIFORNIA</u>						
Volcano Adventure Camp	Lassen National Park	May 14-20	Scott Warner swar@jps.net 530-515-1702	15	\$400 paid by Lassen Park Foundation	Drive-to. Level I. Help open camp. Erect 14 Tent Cabins. Set up 10 wall/platform tents, assemble bunk cots and cabinets. (Four more tents added this year so seeking more volunteers.) Need at least 5 more volunteers.

Volcano Adventure Camp	Lassen National Park	Oct. 2-6	Scott Warner swar@jps.net 530-515-1702	15	\$400 paid by Lassen Park Foundation.	Drive-to. Level I. Close camp. Take down 14 Tent Cabins. Breakdown cots & cabinets for storage. Need at least 5 more volunteers.
------------------------	----------------------	----------	--	----	---------------------------------------	---

	<u>NEW MEXICO</u>					
Gila Wilderness	Gila NF, Wilderness RD	May	Mike Overby Mike.overby@expresspros.com 469-222-6455	5	Jim Brooks 505-331-5926 Food, Packer, and a Cook provided.	Drive to Level III. Stream Restoration in the Gila Wilderness. Build log jams on Little Turkey Ck. Camp outside wilderness boundary & work 2 miles inside the wilderness boundary. Clear trail for pack mules for hauling in tools. Five members expected are: Overby, Rivera, Stout (medic), Wonders, Klingel, & perhaps Bradley & Peale.